STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter Report No:  WIR-019905
Address: 333 Burma Road Date Inspected: 25-Jan-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: Liu fawen CWI Present: 1 Yesl¥l No
Inspected CWI report: (] Yes [ No ¥ N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: (] Yes [ No ¥ N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: []Yes [ No VI N/A Approved WPS:; [] Yes[] No ¥ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: Orthotropic Box Girder (OBG)

Summary of Items Observed:

On this date Caltrans Office of Structural Material (OSM) Quality Assurance (QA) Inspector, D.Sukanthan was
present during the time noted above for observations relative to the work being performed.

This QA Inspector randomly observed the following work in progress:

OBG # CROSSBEAM CB17

This QA observed that no significant work was being performed on this crossbeam during the time QA was
present.

OBG # CROSSBEAM CB18

This QA observed that no significant work was being performed on this crossbeam during the time QA was
present.

OBG # CROSSBEAM CB19

This QA observed that no significant work was being performed on this crossbeam during the time QA was
present.

OBG #BAY 10
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

This QA inspector observed that ABF personnel perform Magnetic particle Testing (MT) on Bike Path identified
as BK0O10A-001. See attached pictures.

OBG # SEGMENT LIFT 13

This QA inspector was instructed by Caltrans (CT) QA lead inspector to review, document of radiographic film
submitted contractor submittal AFC- CAL-TRN-007867 and AFC-CAL-TRN-007868 by American Bridge Fluor
(ABF) and ZPMC. Film reviewed included Radiographic Testing (RT) performed by ZPMC of welds on the Self
Anchored Suspension (SAS) Orthotropic Box Girder (OBG) Lift 13CE Deck Pandl splice welds and Segment
12AE to 12BE transverse splice welds have been reviewed and appear to be in general compliance with AWS D1.
5-2002 and the contract documents.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents

= Bike Path

01/25/M11-1004 01/25/11-1004

Summary of Conversations:

As mention above

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang 150-00422372, who represents the Office of Structural Materials for
your project.

Inspected By: Sukanthan,Dhanasingh Quality Assurance Inspector

Reviewed By: Hall,Steven QA Reviewer
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